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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning July 17th, 2017 

 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 7/17: 

 Shorelane between Driveway #1 and #3 - Asphalt Paving 
 Driveway 1 Approaches  - CBSC installation and asphalt removal for 

paving 
 Driveway 2 Approaches - CBSC installation and asphalt removal for 

paving 
 Driveway 5 Approaches - CBSC installation and asphalt removal for 

paving 
 Driveway 6 Approaches - CBSC installation and asphalt removal for 

paving 
 Driveway 7 Approaches - CBSC installation and asphalt removal for 

paving 
 Driveway 1 Approaches - Asphalt Paving  
 Driveway 2 Approaches - Asphalt Paving 
 Driveway 5 Approaches - Asphalt Paving 
 Driveway 6 Approaches - Asphalt Paving 
 Driveway 7 Approaches - Asphalt Paving 

Week of 7/24: 

 Sta 244+00 working North - Install 5/8” ledge rock for shoulders 
 Sta 244+00 working North - Install 3/4” ledge rock for shoulder 

above infiltration trenches 
 Driveway 4 - Mitigation clearing 
 216+79 to 282+00 - Topsoil installation  
 216+79 to 282+00 - Chain link Fence installation  
 216+79 to 282+00 - Excavate for bollards 
 216+79 to 282+00 - Install removable bollards 
 216+79 to 282+00 - Install project signage  
 216+79 to 282+00 - Chain link Fence installation  
 216+79 to 282+00 - Chain link Fence installation  

 
 

 

 
 

There are a total of eight driveway / trail intersections within South Sammamish A  
 
 

Asphalt removal prior to installation of Crushed Surface 
Base Course (CSBC) at a driveway approach  

Contractor removing existing material at driveway 
approach before installing the CSBC base lift 
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Week of 7/31: 

 Sta 244+00 working North - Install 5/8” ledge rock for shoulders 
 Sta 244+00 working North - Install 3/4” ledge rock for shoulder above 

infiltration trenches 
 Driveway 4 - Mitigation clearing 
 216+79 to 282+00 - Topsoil installation  
 216+79 to 282+00 - Chain link Fence installation  
 216+79 to 282+00 - Tree Trimming 
 216+79 to 282+00 - Install fixed bollards 
 216+79 to 282+00 - Install Removable Bollards 
 216+79 to 282+00 - Install Signage 

 
 

 

 

  
 
 

Construction Notes: 
The construction Contractor is currently removing existing asphalt and placing crushed surfacing base course 
material at the driveway approaches on the east and west sides of the trail in preparation for asphalt paving. This 
activity ensures there is a smooth transition from the new trail to the existing driveways.  
 
During asphalt paving of these approaches it will be necessary to completely close the driveways for approximately 
4 hours. This will minimize impacts to adjacent homeowners by allowing the Contractor to expeditiously complete 
the base preparation and then place and cool the asphalt. Construction flaggers will be onsite to assist homeowners 
and other vehicular traffic around the temporary closures. 
 
The County is making additional public outreach efforts to communicate with adjacent homeowners regarding 
these construction activities. Emails, text alerts, phone calls, additional signs, and fliers are being used to provide 
adjacent homeowners with detailed information and updates regarding closures and the paving activity.  
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

Completed installation and compaction of CSBC. This area 
is now ready for paving! 
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